

NAPLAN timeline, Term 1 2024



Term 1 - 2024											
Jan	February				March				April		
Week 1 29/01 - 02/02	Week 2 05/02 - 09/02	Week 3 12/02 - 16/02	Week 4 19/02 - 23/02	Week 5 26/02 - 01/03	Week 6 04/03 - 08/03	Week 7 11/03 - 15/03	Week 8 18/03 - 22/03	Week 9 25/03 - 29/03	Week 10 01/04 - 05/04	Week 11 08/04 - 12/04	
M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	M T W T F	
<u>Familiarisation activities - 30 Jan - 8 Mar</u>											
<u>Technical preparation and checks - 30 Jan - 6 Mar</u>											
	<u>Register for Assessform platform 6 Feb - 1 Mar</u>										
<u>NESA approved disability adjustments close 23 Feb</u>											
<u>Inform parents and carers about NAPLAN 30 Jan - 23 Feb</u>											
<u>Live training and update sessions - 5 Feb - 8 Mar</u>											
<u>Self paced eLearning - 5 Feb - 8 Mar</u>											
Update student data in platform and complete test preparation activities					<u>4 Mar - 12 Mar</u>						
							<u>NAPLAN 13 - 25 Mar</u>				

For a comprehensive checklist of preparation activities, please download *the Handbook for Principals and NAPLAN Coordinators* from [NESA Schools Online](https://www.nesa.nsw.gov.au/schools-online).